



SCHEDULE

Status As Of: 01/31/00

TIMED SCHEDULE AS OF January 31, 2000										
ACTIVITY NAME	JAN					FEB				
	3	10	17	24	31	7	14	21	28	6
ACTIVITY NAME	MAR					APR				
	6	13	20	27	3	10	17	24	1	8
ACTIVITY NAME	MAY					JUN				
	15	22	29	5	12	19	26	3	10	17
ACTIVITY NAME	JUL					AUG				
	24	7	14	21	28	4	11	18	25	1
ACTIVITY NAME	SEP					OCT				
	8	15	22	29	6	13	20	27	3	10
TIMED PROJECT										10/18
Environmental Testing										
Post Env Review/Flight Ops Review										
Flight Operations Review										
Ship S/C to APL and Setup										
Testing @ APL										
Contingency, Storage & Mission Operations										
Pre-Ship Review										
Launch Site Operations										
Field Testing @ VAFB-PPF										
Pad Activities @ VAFB SLC-2W										
FRR/MRR/LRR										
Launch										